Dec 2002
All Hands Employee Brief

Y	• Airfield Support
R	• Facilities
Y	• Public Safety
Y	• Seaport Services
R	• Command Support

Tracking along milestone dates, no problems	Slightly behind milestone dates, minor problems	Behind on milestone dates, significant problems
G	Y	R

Airfield Support POA&M

Status	Milestone	Date
➡	Complete PWS	12-20-02
	Issue Solicitation	01-31-03
	Complete Mgmt Plan	02-10-03
	Start IRO	03-03-03
	Receipt of Proposals	04-04-03
	Tentative Decision	07-03-03

Facilities Management POA&M

Status	Milestone	Date
➡	Complete PWS	12-23-02
	Issue Solicitation	01-22-03
	Complete Mgmt Plan	03-20-03
	Start IRO	03-31-03
	Receipt of Proposals	05-09-03
	Tentative Decision	09-15-03

Public Safety POA&M

Status	Milestone	Date
➡	Complete PWS	10-16-02
	Issue Solicitation	10-21-02
	Complete Mgmt Plan	12-17-02
	Start IRO	12-30-02
	Receipt of Proposals	01-23-03
	Tentative Decision	08-08-03

Seaport Services POA&M

Status	Milestone	Date
➡	Complete PWS	12-23-02
	Issue Solicitation	01-24-03
	Complete Mgmt Plan	02-14-03
	Start IRO	03-03-03
	Receipt of Proposals	04-25-03
	Tentative Decision	09-12-03

Command Support POA&M

Status	Milestone	Date
➡	Complete PWS	1-22-03
	Issue Solicitation	02-14-03
	Complete Mgmt Plan	02-28-03
	Start IRO	03-17-03
	Receipt of Proposals	04-18-03
	Tentative Decision	10-24-03

OMB A-76 Proposed Changes

- Federal Register web page
  - www.gpo.gov/su_docs/aces/aces140.html
  - Search for “OMB Circular”
  - Select “summary”